

ACHIEVEMENTS

- All the supplied software has been installed successfully on all machines in the Learning Research Lab. (4/97)
- All machines have been configured for At Ease software and is operational. (6/97)
- PC's have been configured for connection to the network and working using the TCP/IP Protocol. Netscape 3.01 has been installed. (9/6/97)
- BARCO RGB converter is now functioning properly along with the BARCO itself. (5/97)
- Ganges, the printer for the Learning Research Lab is now functional. (10/6/97)
- Wiring Database has been updated. (12/6/97)
- IP names and addresses has been updated. (16/6/97)
- The Learning Technology Lab computers have now been given names. DNS entries are being put forward. (16/6/97)
- Avid Cinema is now installed and functioning correctly in the Learning Research Lab. (17/6/97)
- QuickTime v2.5 has solved these problems. (17/6/97)
- Colour scanner on Stimpy is functioning correctly. (17/6/97)
- Greyscale scanner is now set up as an OCR scanning station. (17/6/97)
- Many patch cables in the Hub room have been labeled, more to do though! (16/6/97)
- Investigation into upgrading PC to multimedia standard. Equipment and prices have been identified.
- WebBox server is running - Evaluation???
- Posters for the lab are being created - more to do.
- FileWave has been considered as a viable option for the Learning Research Lab.

Jonathan Furness
23 June 1997